COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/29/2011

ESTIMATE SUMMARY 16:21:03
CONTID: C17636R ESTIMATE NO: 0006 PROG SPEC YR: 2005
PCN: 17636R-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 138.0 DAYS TIME ALLOW:  7/29/2011 ?* FIXED COMPLETION DAT
US 491 @ County Road M PERCENT TIME:  100.00 ORIG TIME ALLOW: 7/15/2011 ?* FIXED COMPLETION DAT
PROJECT NO: NH 4912-001
US 491 and County Road M
NAME OF ROAD: US 491
PROJECT COUNTIES: MONTEZUMA
CONTRACTOR:
OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 08/29/2011 DATE TIME STARTED 03/14/2011
2273 RIVER ROAD DATE LET 10/14/2010 DATE WORK BEGAN  03/15/2011
DATE AWARDED 10/29/2010 DATE TIME STOPPED 07/29/2011
DATE CONTRACT EXECUTED  11/12/2010 DATE ACCEPTED 07/29/2011
GRAND JUNCTION CO 81505 970 243 4900 DATE NOTICE TO PROCEED  03/14/2011
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 225135580  PARTICIPATING $ 2,070,520.20 $ 3,381.74
AWARD PROJECTAMT:  $ 230340559  NON-PARTICIPATING 180,835.60 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 2,251,355.80 3,381.74
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,251,355.80 3,381.74
TOTAL CLAIMS: $ 0.00 RETAINAGE -34,551.08 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,216,804.72 3,381.74
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,216,804.72 3,381.74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,381.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17636R-BID ESTIMATE RUN 08/29/2011
PROJECT: NH 4912-001 ESTIMATE NO: 0006 16:21:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
9,158.91000 1.000 9,158.91
0010 202-00010 Removal of Tree 1.000 1.000
EACH 0.000 0.00
583.00000 1.000 583.00
0015 202-00015 Removal of Headwall 2.000 2.000
EACH 0.000 0.00
899.80000 2.000 1,799.60
0020 202-00033 Removal of Pipe 8.000 8.000
EACH 0.000 0.00
504.90000 8.000 4,039.20
0025 202-00035 Removal of Pipe 329.000 329.000
LF 0.000 0.00
16.50000 329.000 5,428.50
0030 202-00090 Removal of Delineator 48.000 48.000
EACH 0.000 0.00
5.50000 48.000 264.00
0035 202-00220 Removal of Asphalt Mat 366.000 366.000
SY 0.000 0.00
6.81000 366.000 2,492.46
0040 202-00240 *Removal of Asphalt Mat (Planing) 10,259.000 10,259.000
SY 0.000 0.00
4.40000 10,259.000 45,139.60
0045 202-00250 *Removal of Pavement Marking 4,252.000 2,892.000
SF 1,360.000 2,502.40
1.84000 4,252.000 7,823.68
0050 202-00810 *Removal of Ground Sign 8.000 8.000
EACH 0.000 0.00
148.50000 8.000 1,188.00
0055 202-04002 Clean Culvert 3.000 3.000
EACH 0.000 0.00

1,375.00000 3.000 4,125.00
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PCN: 17636R-BID ESTIMATE RUN 08/29/2011
PROJECT: NH 4912-001 ESTIMATE NO: 0006 16:21:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060  202-04004 Plug Culvert (Special) 4.000 4.000
EACH 0.000 0.00
815.10000 4.000 3,260.40
0065 203-00010 Unclassified Excavation (Complete In Place) 6,814.000 6,814.000
CY 0.000 0.00
14.36000 6,814.000 97,849.04
0070 203-00100 Muck Excavation 833.000 833.000
CcY 0.000 0.00
35.22000 833.000 29,338.26
0075 203-01140 Rolling 4.000 4.000
HOUR 0.000 0.00
105.39000 4.000 421.56
0080 203-01500 Blading 12.000 12.000
HOUR 0.000 0.00
126.84000 12.000 1,522.08
0085 203-01550 Dozing Deleted By CDOT 105 Dated Aug. 16, 11 0.000 0.000
HOUR 0.000 0.00
140.04000 0.000 0.00
0090 203-01594 Combination Loader 55.500 55.500
HOUR 0.000 0.00
126.84000 55.500 7,039.62
0095 203-01597 *Potholing 46.500 46.500
HOUR 0.000 0.00
247.50000 46.500 11,508.75
0100 203-01622 Sweeping (With Pickup Broom) Deleted By CDOT 10 5 Dated 0.000 0.000
Aug. 16, 11
HOUR 0.000 0.00
82.50000 0.000 0.00
0105 208-00002 *Erosion Log (12 Inch) 1,530.000 1,530.000
LF 0.000 0.00
5.56000 1,530.000 8,506.80
0110 208-00020 *Silt Fence 2,997.000 2,997.000
LF 0.000 0.00
1.71000 2,997.000 5,124.87
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PCN: 17636R-BID ESTIMATE RUN 08/29/2011
PROJECT: NH 4912-001 ESTIMATE NO: 0006 16:21:03
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
825.00000 1.000 825.00
0120 208-00070 Vehicle Tracking Pad 1.000 1.000
EACH 0.000 0.00
2,750.00000 1.000 2,750.00
0125 208-00103 Removal and Disposal of Sediment (Labor) Delete d By 0.000 0.000
CDOT 105 Dated Aug. 16, 11
HOUR 0.000 0.00
60.50000 0.000 0.00
0130 208-00105 Removal and Disposal of Sediment (Equipment) De leted By 0.000 0.000
CDOT 105 Dated Aug. 16, 11
HOUR 0.000 0.00
71.50000 0.000 0.00
0135 208-00205 *Erosion Control Supervisor 138.750 138.750
HOUR 0.000 0.00
181.50000 138.750 25,183.13
0140 210-00011 *Reset Mailbox Structure (Type 1) 9.000 9.000
EACH 0.000 0.00
412.50000 9.000 3,712.50
0145 210-00810 *Reset Ground Sign 7.000 7.000
EACH 0.000 0.00
220.00000 7.000 1,540.00
0150 210-00815 *Reset Sign Panel 4.000 4.000
EACH 0.000 0.00
55.00000 4.000 220.00
0155 210-01000 *Reset Fence 458.000 458.000
LF 0.000 0.00
38.50000 458.000 17,633.00
0160 210-01011 *Reset Gate 2.000 2.000
EACH 0.000 0.00
550.00000 2.000 1,100.00
0165 212-00006 *Seeding (Native) 2.410 2.410
ACRE 0.000 0.00
434.50000 2.410 1,047.15
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PCN: 17636R-BID ESTIMATE RUN 08/29/2011
PROJECT: NH 4912-001 ESTIMATE NO: 0006 16:21:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 212-00032 *Soil Conditioning 2.410 2.410
ACRE 0.000 0.00
891.00000 2.410 2,147.31
0175 213-00004 *Mulching (Weed Free Straw) 2.000 2.000
ACRE 0.000 0.00
467.50000 2.000 935.00
0180 213-00061 *Mulch Tackifier 400.000 400.000
LB 0.000 0.00
2.77000 400.000 1,108.00
0185 216-00041 *Soil Retention Blanket (Straw/Coconut) 1,987.000 1,987.000
SY 0.000 0.00
2.15000 1,987.000 4,272.05
0190  304-02000 Aggregate Base Course (Class 2) 7,061.000 7,060.290
TON 0.710 14.78
20.81000 7,061.000 146,939.41
0195  304-06000 Aggregate Base Course (Class 6) 5,467.000 5,466.130
TON 0.870 19.49
22.40000 5,467.000 122,460.80
0200 304-09014 *Aggregate Base Course (Special) 2,608.000 2,607.850
TON 0.150 4.55
30.36000 2,608.000 79,178.88
0205 403-00721 Hot Mix Asphalt (Patching) (Asphalt) 182.000 182.000
SY 0.000 0.00
110.00000 182.000 20,020.00
0210 403-34841 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 6,727.000 6,726.650
TON 0.350 38.50
110.00000 6,727.000 739,970.00
0215 411-10255 Emulsified Asphalt (Slow-Setting) 2,293.000 2,293.000
GAL 0.000 0.00
3.15000 2,293.000 7,222.95
0220 420-00112 Geotextile (Drainage) (Class 1) 30.000 30.000
SY 0.000 0.00

27.50000 30.000 825.00
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PCN: 17636R-BID ESTIMATE RUN 08/29/2011
PROJECT: NH 4912-001 ESTIMATE NO: 0006 16:21:03
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 506-00010 Riprap (Special) 6.000 6.000
CcYy 0.000 0.00
88.00000 6.000 528.00
0230 506-01020 Geogrid Reinforcement 3,240.000 3,240.000
SY 0.000 0.00
5.30000 3,240.000 17,172.00
0235 601-01050 Concrete Class B (Wall) 1.100 1.100
cYy 0.000 0.00
1,650.00000 1.100 1,815.00
0240 602-00000 Reinforcing Steel 67.000 67.000
LB 0.000 0.00
11.00000 67.000 737.00
0245 603-10180 18 Inch Corrugated Steel Pipe 626.000 626.000
LF 0.000 0.00
67.10000 626.000 42,004.60
0250 603-10240 24 Inch Corrugated Steel Pipe 300.000 300.000
LF 0.000 0.00
89.10000 300.000 26,730.00
0255 603-30018 18 Inch Steel End Section 19.000 19.000
EACH 0.000 0.00
277.20000 19.000 5,266.80
0260 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 1,450.000 1,450.000
LF 0.000 0.00
18.81000 1,450.000 27,274.50
0265 606-01340 *End Anchorage Type 3D 2.000 2.000
EACH 0.000 0.00
1,386.00000 2.000 2,772.00
0270 606-02005 *End Anchorage (Flared) 6.000 6.000
EACH 0.000 0.00
1,611.50000 6.000 9,669.00
0275  607-00000 *Line Post 29.000 29.000
EACH 0.000 0.00
55.00000 29.000 1,595.00
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PCN: 17636R-BID ESTIMATE RUN 08/29/2011
PROJECT: NH 4912-001 ESTIMATE NO: 0006 16:21:03
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 607-00005 *End Post 22.000 22.000
EACH 0.000 0.00
165.00000 22.000 3,630.00
0285 607-11525 Fence (Plastic) 602.500 602.500
LF 0.000 0.00
5.50000 602.500 3,313.75
0290 612-00001 *Delineator (Type I) 34.000 34.000
EACH 0.000 0.00
22.00000 34.000 748.00
0295 612-00002 *Delineator (Type II) 29.000 29.000
EACH 0.000 0.00
22.00000 29.000 638.00
0300 612-00003 *Delineator (Type IIl) 4.000 4.000
EACH 0.000 0.00
27.50000 4.000 110.00
0305 612-00031 *Delineator (Type I) (Extra Height) 4.000 4.000
EACH 0.000 0.00
55.00000 4.000 220.00
0310 614-00011 *Sign Panel (Class I) 12.500 12.500
SF 0.000 0.00
14.52000 12.500 181.50
0315 614-00012 *Sign Panel (Class II) 86.000 86.000
SF 0.000 0.00
15.40000 86.000 1,324.40
0320  614-00200 *Steel Sign Post (U-2) Deleted By CDOT 105 Date d Aug. 0.000 0.000
16, 11
LF 0.000 0.00
11.00000 0.000 0.00
0325 614-01512 *Steel Sign Support (2-Inch Round)(Post) 40.000 40.000
LF 0.000 0.00
11.00000 40.000 440.00
0330 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 5.000 5.000
EACH 0.000 0.00
110.00000 5.000 550.00
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PCN: 17636R-BID ESTIMATE RUN 08/29/2011
PROJECT: NH 4912-001 ESTIMATE NO: 0006 16:21:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 80.000 80.000
LF 0.000 0.00
7.70000 80.000 616.00
0340 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(SI ipbase) 7.000 7.000
EACH 0.000 0.00
220.00000 7.000 1,540.00
0345  625-00000 *Construction Surveying 1.000 0.950
LS 0.050 1,842.50
36,850.00000 1.000 36,850.00
0350 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
134,520.45000 1.000 134,520.45
0355 627-00001 *Pavement Marking Paint 204.530 204.530
GAL 0.000 0.00
37.40000 204.530 7,649.42
0360 627-00005 *Epoxy Pavement Marking 88.000 88.000
GAL 0.000 0.00
137.50000 88.000 12,100.00
0365 627-30205 *Thermoplastic Pavement Marking (Word-Symbol) 321.000 321.000
SF 0.000 0.00
16.17000 321.000 5,190.57
0370 627-30210 *Thermoplastic Pavement Marking (Xwalk-Stopline ) 100.000 100.000
SF 0.000 0.00
9.13000 100.000 913.00
0375  630-00000 *Flagging 3,041.750 3,041.750
HOUR 0.000 0.00
22.00000 3,041.750 66,918.50
0380 630-00007 *Traffic Control Inspection 51.000 51.000
DAY 0.000 0.00
55.00000 51.000 2,805.00
0385 630-00012 *Traffic Control Management 89.000 89.000
DAY 0.000 0.00
522.50000 89.000 46,502.50
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PROJECT: NH 4912-001 ESTIMATE NO: 0006 16:21:03
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 630-80001 *Flashing Beacon (Portable) Deleted By CDOT 105 Dated 0.000 0.000
Aug. 16, 11
EACH 0.000 0.00
660.00000 0.000 0.00
0395 630-80341 *Construction Traffic Sign (Panel Size A) 14.000 14.000
EACH 0.000 0.00
11.00000 14.000 154.00
0400 630-80342 *Construction Traffic Sign (Panel Size B) 57.000 57.000
EACH 0.000 0.00
11.00000 57.000 627.00
0405 630-80360 *Drum Channelizing Device 58.000 58.000
EACH 0.000 0.00
2.20000 58.000 127.60
0410 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 21.000 21.000
EACH 0.000 0.00
22.00000 21.000 462.00
0415 630-80370 *Concrete Barrier (Temporary) 264.000 264.000
LF 0.000 0.00
60.50000 264.000 15,972.00
0420 630-80380 *Traffic Cone 200.000 200.000
EACH 0.000 0.00
1.10000 200.000 220.00
0425 630-80510 Mobile Pavement Marking Zone 1.000 1.000
LS 0.000 0.00
1,100.00000 1.000 1,100.00
0430 630-85010 *Impact Attenuator (Temporary) 2.000 2.000
EACH 0.000 0.00
880.00000 2.000 1,760.00
0435 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70011 F/A Partnering Deleted By CDOT 105 Dated Aug. 1 6,11 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0445  700-70012 F/A Asphalt Pavement Incentive (Pavement Smooth ness) 808.610 808.610
FA 0.000 0.00
1.00000 808.610 808.61
0450 700-70016 F/A Fuel Cost Adjustment 18,885.180 18,885.180
FA 0.000 0.00
1.00000 18,885.180 18,885.18
0455  700-70019 F/A Asphalt Cement Cost Adjustment 43,637.600 43,637.600
FA 0.000 0.00
1.00000 43,637.600 43,637.60
0460 700-70021 F/A On-The-Job Trainee 472.000 241.600
HOUR 230.400 230.40
1.00000 472.000 472.00
0465  700-70022 F/A OJT Colorado Training Program Deleted By CD OT 105 0.000 0.000
Dated Aug. 16, 11
FA 0.000 0.00
1.00000 0.000 0.00
0470  700-70025 F/A Quality Incentive Payment -1,270.880 0.000
FA -1,270.880 -1,270.88
1.00000 -1,270.880 -1,270.88
0475  700-70028 F/A ESB Program Deleted By CDOT 105 Dated Aug. 16, 11 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70380 F/A Erosion Control Deleted By CDOT 105 Dated A ug. 16, 0.000 0.000
11
FA 0.000 0.00
1.00000 0.000 0.00
0525 625-00001 Construction Surveying (Hourly) 10.000 10.000
HOUR 0.000 0.00
100.00000 10.000 1,000.00
0530 420-00000 Geomembrane 445.000 445.000
SY 0.000 0.00
13.20000 445.000 5,874.00
0535 203-00060 Embankment Material (Complete In Place) Embankm ent 1,657.000 1,657.000
(Import)
CY 0.000 0.00
30.30000 1,657.000 50,207.10
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CAT NO0200 ROADWAY
0540 900-00012 Added Item (Foot)/ HDPE Culvert Lining 101.000 101.000
LF 0.000 0.00
127.60000 101.000 12,887.60
0545 900-00014 Added Item (Lump Sum)/ 12" CSP, Asphalt Curb(Ty 6) & 1.360 1.360
Embankment Protector(Ty 3)
LS 0.000 0.00
5,210.00000 1.360 7,085.60
0550 900-00006 Added Item (Dollar)/ Price Reduction -2,824.210 -2,824.210
DOL 0.000 0.00
1.00000 -2,824.210 -2,824.21
0555 900-00014 Added Item (Lump Sum)/ 7' Guardrail Posts 1.000 1.000
LS 0.000 0.00
556.50000 1.000 556.50
CAT0200 CURRENT AMT $ 2,045,770.20 $ 3,381.74 $ 2,045,770.20
CAT NO0300 Wall-O-02-A
0485  206-00000 Structure Excavation 1,222.000 1,222.000
CcY 0.000 0.00
13.20000 1,222.000 16,130.40
0490 206-00065 Structure Backfill (Flow-Fill) 350.000 350.000
CcY 0.000 0.00
116.60000 350.000 40,810.00
0495  206-00100 Structure Backfill (Class 1) 1,194.000 1,194.000
CY 0.000 0.00
37.40000 1,194.000 44,655.60
0500 206-00360 Mechanical Reinforcement of Soil 667.000 667.000
CY 0.000 0.00
42.90000 667.000 28,614.30
0505 504-05000 Wire Mesh Facing 2,001.000 2,001.000
SF 0.000 0.00
25.30000 2,001.000 50,625.30
CAT0300 CURRENT AMT $ 180,835.60 $ 0.00 $ 180,835.60
CAT NO0400 CONSTRUCTION ENGINEERING
0510 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
9,900.00000 1.000 9,900.00




COLORADO DEPARTMENT OF TRANSPORTATION

Page 12

CONTID: C17636R
PCN: 17636R-BID ESTIMATE RUN 08/29/2011
PROJECT: NH 4912-001 ESTIMATE NO: 0006 16:21:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0515 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
9,900.00000 1.000 9,900.00
0520 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
4,950.00000 1.000 4,950.00
CAT 0400 CURRENT AMT $ 24,750.00 $ 0.00 $ 24,750.00

PROJECT TOTAL CURRENT AMT $ 2,251,355.80

3,381.74 $ 2,251,355.80



